COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 29/ 2013

ESTI MATE SUMVARY 13:32: 46
CONTI D: C18899- ALT ESTI MATE NO 0019 PROG SPEC YR 2005
PCN. 18899- ALTBI D1 COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 149.0 DAYS TI ME ALLOW 190 WORK DAYS
US-85 COOK TO LOWVI ERS BRI DGE PERCENT TI ME: 78. 42 ORI G TI ME ALLOW 190 WORK DAYS

PRQJECT NO FBR0852- 107- Steel Alt.
US-85 COOK TO LOUMI ERS BRI DGE (Steel Alternate)

NAME OF ROAD: US- 85
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
DONDLI NGER & SONS CONSTRUCTI ON PAY PERI OD ENDI NG 07/ 25/ 2013 DATE TI ME STARTED 09/ 19/2012
P.O BOX 398 DATE LET 08/ 02/ 2012 DATE WORK BEGAN 10/ 01/ 2012
DATE AWARDED 08/ 28/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2012 DATE ACCEPTED
W CH TA KS 67201 316- 945- 0555 DATE NOTI CE TO PROCEED 09/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJIECT AMI:  $ 8, 613, 712. 42 PARTI O PATI NG $ 2,752, 894. 45 $ 984, 359. 35
AWARD PRQJECT AM: $ 7,929, 608. 10 NON PARTI CI PATI NG 1, 620, 688. 12 100, 000. 00
PERCENT COVPLETE: 50. 77% TOTAL EARNI NGS 4,373,582.57 1,084, 359. 35
FUNDS AVAI LABLE: $  4,240,129.85 STOCKPI LED MATERI ALS 31, 701. 54 -43,792.92

GROSS EARNI NGS 4,405, 284. 11 1, 040, 566. 43
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 116, 207. 48 -26,530.78

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 4,289, 076. 63 1,014, 035. 65

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 4,289, 076. 63 1,014, 035. 65

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE $ 1,014,065

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18899- ALT

PCN: 18899- ALTBI D1

PRQJECT: FBR0852- 107- St eel Al t

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00020

0025 202-00027

Renoval of Riprap

0030 202-00035

Renoval of Pipe

0035 202-00037

Renoval of End Section

0040 202-00090

*Renoval of Delineator

0045 202-00203

Renoval of Curb and Cutter

0050 202-00210

Renoval of Concrete Pavenent

0055 202-00220 *Renoval of Asphalt Mat

Renoval of Concrete Box Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

0. 800
LS
25, 000. 00000

20. 000
EACH
400. 00000
1. 000
EACH
580. 00000
8. 000
EACH
875. 00000
120. 000
SY
5. 50000
685. 000
LF
5. 15000
21. 000
EACH
40. 00000
117. 000
EACH
8. 00000
86. 000
LF
1. 75000
13, 541. 000
SY
2. 85000
31, 212. 000
SY

3. 75000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 700
0. 000
0. 700

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

120. 000
0. 000
120. 000

436. 000
46. 000
482. 000

10. 000
0. 000
10. 000

117. 000
0. 000
117. 000

0. 000
82. 000
82. 000

364. 000
0. 000
364. 000

9, 896. 000
722.000
10, 618. 000

Page 2
ESTI MATE RUN 07/ 29/ 2013

13:32: 46
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
17, 500. 00
0. 00
6, 800. 00
0. 00
0. 00
0. 00
1, 750. 00
0. 00
660. 00
236. 90
2,482. 30
0. 00
400. 00
0. 00
936. 00
143. 50
143. 50
0. 00
1, 037. 40
2,707. 50
39, 817. 50



CONTI D

C18899- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13:32: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 00250 *Renoval of Pavenent Marking 20, 000. 000 4, 635. 000
SF 1, 358. 000 1, 833. 30
1. 35000 5, 993. 000 8, 090. 55
0065 202-00810 *Renoval of Gound Sign 23. 000 9. 000
EACH 0. 000 0. 00
45. 00000 9. 000 405. 00
0070 202-01000 Renoval of Fence 6, 765. 000 6, 559. 000
LF 0. 000 0. 00
0. 45000 6, 559. 000 2,951.55
0075 202-01010 Renoval O Silt Fence 655. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0080 202-01130 *Renoval of Cuardrail Type 3 325. 000 325. 000
LF 0. 000 0. 00
3. 60000 325. 000 1,170.00
0085 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270.00
0090 202-04002 C ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 202-04100 Abandon Vel | 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0100 202-05150 *Sandbl ast i ng 17, 000. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0.00
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 143, 000. 000 114, 960. 000
cY 6, 933. 000 28, 425. 30
4.10000 121, 893. 000 499, 761. 30
0110 203-00100 Mick Excavation 800. 000 0. 000
CcY 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01100 Proof Rolling 20. 000 5. 000
HOUR 0. 000 0. 00
95. 00000 5. 000 475. 00
0120 203-01500 Bl adi ng 100. 000 42. 000
HOUR 8. 000 1, 080. 00
135. 00000 50. 000 6, 750. 00
0125 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 203-01597 *Pot hol i ng 51. 500 45. 500
HOUR 6. 000 540. 00
90. 00000 51. 500 4, 635. 00
0135 206- 00000 Structure Excavation 825. 000 780. 000
CY 6. 000 108. 00
18. 00000 786. 000 14, 148. 00
0140 208-00002 *Erosion Log (12 Inch) 6, 540. 000 2,228.000
LF 610. 000 2,440. 00
4. 00000 2,838. 000 11, 352. 00
0145 208-00004 *Silt Berm 800. 000 60. 000
LF 0. 000 0. 00
10. 65000 60. 000 639. 00
0150 208-00020 *Silt Fence 7, 050. 000 2,601. 000
LF 37.000 42.55
1. 15000 2,638. 000 3,033.70
0155 208- 00034 *Gravel Bag 600. 000 78. 000
LF 36. 000 252. 00
7.00000 114. 000 798. 00
0160 208- 00045 *Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0165 208-00051 *StormDrain Inlet Protection (Type 1) 380. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D C18899- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13:32: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00070 *Vehi cl e Tracki ng Pad 8. 000 5. 000
EACH 0. 000 0. 00
2, 050. 00000 5. 000 10, 250. 00
0175 208-00103 *Renoval and Disposal of Sedinent (Labor) 450. 000 28. 000
HOUR 1. 000 40. 00
40. 00000 29. 000 1, 160. 00
0180 208-00105 *Removal and Di sposal of Sedinent (Equiprment) 150. 000 6. 000
HOUR 0. 000 0. 00
80. 00000 6. 000 480. 00
0185 208-00106  *Sweeping (Sediment Renoval) 170. 000 9. 300
HOUR 0. 000 0. 00
120. 00000 9. 300 1, 116. 00
0190 208-00107 Renoval of Trash 80. 000 16. 000
HOUR 0. 000 0. 00
65. 00000 16. 000 1, 040. 00
0195 208-00206 *Erosion Control Supervisor 200. 000 95. 000
DAY 16. 000 1, 360. 00
85. 00000 111. 000 9, 435. 00
0200 210-00010 *Reset Mail box Structure 3. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0205 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0210 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0215 212-00006 *Seedi ng (Native) 28.700 4. 440
ACRE 0. 000 0. 00
375. 00000 4. 440 1, 665. 00
0220 212-00032 *Soi | Condi tioning 17. 000 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00002  *Muil ching (Weed Free Hay) 28. 700 4.200
ACRE 0. 000 0. 00
525. 00000 4. 200 2,205.00
0230 213-00012 *Spray-on Mul ch Bl anket 14. 200 1.790
ACRE 0. 000 0. 00
2, 600. 00000 1.790 4, 654. 00
0235 213-00061 *Mil ch Tacki fier 4, 480. 000 691. 000
LB 0. 000 0. 00
2.20000 691. 000 1, 520. 20
0240 216-00201 *Soi | Retention Bl anket (Straw Coconut) 38, 160. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0245 217- 00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 304- 06000 Aggregate Base Course (Cl ass 6) 170. 680 0. 000
TON 0. 000 0. 00
17. 75000 0. 000 0. 00
0255 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 30. 350 0. 000
TON 0. 000 0. 00
133. 16000 0. 000 0. 00
0260 403- 00800 *Ener gency Pot hol e Repair 20. 000 6. 150
TON 0. 000 0. 00
267. 74000 6. 150 1, 646. 60
0265 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 862. 140 0. 000
TON 363. 180 29, 054. 40
80. 00000 363. 180 29, 054. 40
0270 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 158. 770 0. 000
TON 0. 000 0. 00
123. 02000 0. 000 0. 00
0275 411-10255  *Enulsified Asphalt (Sl ow Setting) 1, 922. 000 0. 000
GAL 80. 000 220. 00

2.75000 80. 000 220.00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 412-01075 *Concrete Pavenent (10-3/4 Inch) 61, 355. 000 13, 880. 000
Sy 15, 677. 000 608, 267. 60
38. 80000 29, 557. 000 1, 146, 811. 60
0280 MATERI AL ALLOMNCE Rebar & Dowel s for PCCP 25, 749. 000
Sy -15, 677. 000 -40, 760. 20
2.60000 10, 072. 000 26, 187. 20
0285 420- 00102 Ceotextile (Erosion Control) (dass 1) 3, 307. 000 1,120. 000
SY 13. 000 32.50
2.50000 1, 133. 000 2,832.50
0290 501-00000  Steel Sheet Piling (Type I) 3, 140. 000 0. 000
SF 2,115. 000 21, 150. 00
10. 00000 2,115. 000 21, 150. 00
0295 506- 00209 Riprap (9 Inch) 200. 000 115. 100
CY 3. 500 262.50
75. 00000 118. 600 8, 895. 00
0300 506-00212 Riprap (12 Inch) 2, 606. 000 654. 000
CY 0. 000 0. 00
38. 00000 654. 000 24,852. 00
0305 507-00350 Gouted Riprap Slope and Ditch Paving 438. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0310 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 19. 000 0. 000
TON 0. 000 0. 00
133. 16000 0. 000 0. 00
0315 603-01180 18 Inch Reinforced Concrete Pipe 1, 623. 000 87. 000
LF 0. 000 0. 00
30. 00000 87. 000 2,610. 00
0320 603-01360 36 Inch Reinforced Concrete Pipe 232. 000 232. 000
LF 0. 000 0. 00
67. 00000 232.000 15, 544. 00
0325 603-05018 18 Inch Reinforced Concrete End Section 22. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00



CONTI D C18899- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13:32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 603-05036 36 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
755. 00000 0. 000 0. 00
0335 604-00350 Inlet Type C (Special) 6. 000 1. 000
EACH 0. 000 0. 00
2, 450. 00000 1. 000 2,450. 00
0340 604- 00505 Inlet Type D (5 Foot) 2. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0345 604- 13005 Inlet Type 13 (5 Foot) 5. 000 1. 000
EACH 0. 000 0. 00
1, 810. 00000 1. 000 1, 810. 00
0350 604- 19205 Inlet Type R L 10 (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0355 604-19210 Inlet Type R L 10 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0360 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 735. 00000 1. 000 5,735.00
0365 604- 19405 Inlet Type R Special (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0370 604-19410 Inlet Type R Special (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0375 607-00005 *End Post 22.000 5. 000
EACH 0. 000 0. 00
128. 90000 5. 000 644. 50
0380 607-00010 *Corner and Line Brace Post 8. 000 7.000
EACH 0. 000 0. 00
180. 70000 7.000 1, 264. 90



CONTI D

C18899- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13:32: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 607-01000 *Fence Barbed Wre with Metal Posts 8, 004. 000 1, 980. 000
LF 0. 000 0. 00
1. 30000 1, 980. 000 2,574.00
0390 607-11525 *Fence (Plastic) 1, 000. 000 815. 000
LF 0. 000 0. 00
2.20000 815. 000 1, 793. 00
0395 609-21011 *Curb and CQutter Type 2 (Section I-M 11, 694. 000 0. 000
LF 3, 051. 000 29, 289. 60
9. 60000 3, 051. 000 29, 289. 60
0400 609-24006 *Qutter Type 2 (6 Foot) 1, 890. 000 0. 000
LF 804. 000 26, 853. 60
33. 40000 804. 000 26, 853. 60
0405 609-40011  *Curb Type 4 (Section M 161. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0410 609-60011  *Curb Type 6 (Section M 158. 000 0. 000
LF 0. 000 0. 00
55. 64000 0. 000 0. 00
0415 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 34, 035. 000 0. 000
SF 0. 000 0. 00
5. 06000 0. 000 0. 00
0420 612-00001  *Del i neator (Type I) 93. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0425 612-00002  *Del i neator (Type I1) 125. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 612-00003  *Del i neator (Type I11) 61. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0435 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 7, 660. 000 4,023. 000
LF 1, 816. 000 18, 160. 00
10. 00000 5, 839. 000 58, 390. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18899- ALTBI D1 ESTI MATE RUN
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 MATERI AL ALLOMANCE Pl astic Miltiduct 0. 000
LF 0. 000 0. 00
1. 53000 0. 000 0. 00
0435 MATERI AL ALLOMANCE Mul ti duct Condui t 3, 637.000
LF -1, 816. 000 -3,032.72
1. 67000 1, 821. 000 3, 041. 07
0440 613-03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 4, 350. 000 2, 869. 000
LF 0. 000 0. 00
18. 00000 2, 869. 000 51, 642. 00
0440 MATERI AL ALLOMANCE Mul tiduct conduit 1, 481. 000
LF 0. 000 0. 00
1. 67000 1, 481. 000 2,473. 27
0445 613-07023 *Pul | Box (24"x36"x24") 22.000 6. 000
EACH 0. 000 0. 00
800. 00000 6. 000 4, 800. 00
0450 614-00011 *Sign Panel (Qass I) 131. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0455 614-00012 *Sign Panel (Cass I1) 145. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0460 614-00013 *Sign Panel (Cass I11) 48. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0465 614-01512 *Steel Sign Support (2-1nch Round)(Post) 207. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0470 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 20. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0475 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 188. 000 0. 000
LF 0. 000 0. 00

21. 00000 0. 000 0.00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FBR0O852- 107- St eel Al t ESTI MATE NO. 0019 13:32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 16. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0485 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 13, 210. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0490 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0.00
0495 621- 00450 *Det our Pavenent 4,317.000 1, 891. 000
Sy 2,426. 000 77,632.00
32. 00000 4,317.000 138, 144. 00
0500 624-20018 18 Inch Drai nage Pipe (O ass 0) 123. 000 54. 000
LF 0. 000 0. 00
40. 00000 54. 000 2,160. 00
0505 624-20024 24 Inch Drainage Pipe (dass 0) 390. 000 250. 000
LF 120. 000 5, 220. 00
43. 50000 370. 000 16, 095. 00
0510 624-20036 36 Inch Drainage Pipe (dass 0) 379. 000 211. 000
LF 0. 000 0. 00
60. 00000 211. 000 12, 660. 00
0515 624-20042 42 Inch Drai nage Pipe (dass 0) 349. 000 240. 000
LF 0. 000 0. 00
68. 00000 240. 000 16, 320. 00
0520 624-20048 48 I nch Drai nage Pipe (dass 0) 672. 000 415. 000
LF 0. 000 0. 00
71. 00000 415. 000 29, 465. 00
0525 625- 00000 *Construction Surveying 0. 800 0.272
LS 0. 099 5,899. 41
59, 590. 00000 0.371 22,107.89
0530 625-00001 *Construction Surveying (Hourly) 60. 000 18. 000
HOUR 0. 000 0. 00
125. 00000 18. 000 2, 250. 00



CONTI D C18899-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18899- ALTBI D1 ESTI MATE RUN 07/29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13:32: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0535 626- 00000 *Mobi | i zati on 0. 500 0. 300
LS 0. 200 100, 000. 00
500, 000. 00000 0. 500 250, 000. 00
0540 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
13, 950. 00000 0. 500 6, 975. 00
0545 627-00005 *Epoxy Pavenent Mar ki ng 142. 000 0. 000
GAL 0. 000 0. 00
68. 00000 0. 000 0. 00
0550 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 203. 000 70. 000
GAL 46. 000 2,116. 00
46. 00000 116. 000 5, 336. 00
0555 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 969. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00
0560 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 748. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0565 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 192. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 25000 0. 000 0. 00
0570 630-00000  *Fl aggi ng 1, 920. 000 864. 000
HOUR 405. 500 8,921. 00
22. 00000 1, 269. 500 27,929. 00
0575 630- 00007 *Traffic Control Inspection 100. 000 93. 000
DAY 7.000 560. 00
80. 00000 100. 000 8, 000. 00
0580 630-00012 *Traffic Control Managenent 100. 000 70. 000
DAY 17. 000 9, 180. 00
540. 00000 87. 000 46, 980. 00
0585 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 1. 000
EACH 4.000 400. 00
100. 00000 5. 000 500. 00
0595 630-80341 *Construction Traffic Sign (Panel Size A) 41. 000 13. 000
EACH 7.500 187. 50
25. 00000 20. 500 512.50
0600 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 25. 500
EACH 2.500 62.50
25. 00000 28. 000 700. 00
0605 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 2.000
EACH 0. 000 0. 00
25. 00000 2.000 50. 00
0610 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0615 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 500
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0620 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 95. 000
EACH 3. 500 70. 00
20. 00000 98. 500 1, 970. 00
0625 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 3.500
EACH 0. 000 0. 00
20. 00000 3.500 70. 00
0630 630-80370 Concrete Barrier (Tenporary) 855. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0635 630- 80380 *Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
5. 00000 50. 000 250. 00
0640 700-70010 F/ A M nor Contract Revisions 258, 517. 570 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 07/29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13:32: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0645 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 90, 600. 000 3, 639. 280
F A 0. 000 0. 00
1. 00000 3, 639. 280 3,639. 28
0655 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 14, 500. 000 0. 000
F A 823. 690 823. 69
1. 00000 823. 690 823. 69
0665 700- 70023 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70025 F/ A Quality Incentive Paynent 119, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70200 F/ A Power Lines 39, 300. 390 39, 300. 390
FA 0. 000 0. 00
1. 00000 39, 300. 390 39, 300. 39
0680 700- 70380 F/ A Erosi on Control 4, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 612-00039 Delin (Flex) (Surf Munt) 0. 000 0. 000
EACH 0. 000 0. 00
46. 20000 0. 000 0. 00
1135 700-70021 F/ A On- The-Job Trai nee 2, 700. 000 1, 350. 000
HOUR 394. 000 788. 00
2. 00000 1, 744. 000 3, 488. 00
CAT 0200 CURRENT AMI  $ 6, 117,100.24 $ 940, 566. 43 $ 2, 775, 445. 99



CONTI D

C18899- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13:32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0685 201- 00000 C earing and G ubbing 0. 200 0. 200
LS 0. 000 0. 00
25, 000. 00000 0. 200 5, 000. 00
0690 202-01130 *Renoval of Quardrail Type 3 363. 000 13. 000
LF 0. 000 0. 00
3. 60000 13. 000 46. 80
0695 202- 01300 *Renoval of End Anchorage 8. 000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
0700 203-00010 *Uncl assi fied Excavation (Conplete In Place) 7, 000. 000 7,000. 000
CY 0. 000 0. 00
4. 10000 7, 000. 000 28, 700. 00
0705 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
2.50000 0. 000 0. 00
0710 208-00020 *Silt Fence 250. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0715 208-00045  *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0720 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 050. 00000 2.000 4,100. 00
0725 208- 00206 *Er osi on Control Supervisor 38. 000 30. 000
DAY 0. 000 0. 00
85. 00000 30. 000 2,550. 00
0730 212-00006 *Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
375. 00000 0. 000 0. 00
0735 212-00032 *Soi | Condi tioning 0. 800 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 07/29/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13:32: 46
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0740 213-00002  *Mul ching (Weed Free Hay) 0. 800 . 000
ACRE . 000 0. 00
525. 00000 . 000 0. 00
0745 213-00012 *Spray-on Ml ch Bl anket 0. 800 . 000
ACRE . 000 0. 00
2, 600. 00000 . 000 0. 00
0750 213-00061 *Mil ch Tackifier 120. 000 . 000
LB . 000 0. 00
2.20000 . 000 0. 00
0755 216-00201 *Soi | Retention Bl anket (Straw Coconut) 2, 440. 000 . 000
SY . 000 0. 00
1. 75000 . 000 0. 00
0760 420-00102 Geotextile (Erosion Control) (O ass 1) 1, 365. 000 . 000
SY . 000 0. 00
2.50000 . 000 0. 00
0765 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 968. 000 . 000
LF . 000 0. 00
15. 40000 . 000 0. 00
0770 606- 01340 *End Anchorage Type 3D 4.000 . 000
EACH . 000 0. 00
640. 00000 . 000 0. 00
0775 606-01370 *Transition Type 3G 4. 000 . 000
EACH . 000 0. 00
1, 085. 00000 . 000 0. 00
0780 606-01380 *Transition Type 3H 4. 000 . 000
EACH . 000 0. 00
600. 00000 . 000 0. 00
0785 606-01385 *Transition Type 3J 1. 000 . 000
EACH . 000 0. 00
855. 00000 . 000 0. 00
0790 606-01390 *End Anchorage Type 3K 1. 000 . 000
EACH . 000 0. 00
840. 00000 . 000 0. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0795 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0800 609-40011 *Curb Type 4 (Section M 546. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0805 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 1, 610. 000 0. 000
SF 0. 000 0. 00
5. 06000 0. 000 0. 00
0810 625- 00000 *Construction Surveying 0. 200 0. 083
LS 0. 000 0. 00
59, 590. 00000 0. 083 4,945, 97
0815 626- 00000 *Mobi | i zati on 0. 500 0. 300
LS 0. 200 100, 000. 00
500, 000. 00000 0. 500 250, 000. 00
0820 630- 00000 *Fl aggi ng 80. 000 69. 000
HOUR 0. 000 0. 00
22. 00000 69. 000 1, 518. 00
0825 630- 00007 *Traffic Control |nspection 100. 000 94. 000
DAY 0. 000 0. 00
80. 00000 94. 000 7,520. 00
0830 630-00012 *Traffic Control Managenent 10. 000 7.000
DAY 0. 000 0. 00
540. 00000 7.000 3, 780. 00
0835 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0840 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0845 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 15. 000
EACH 0. 000 0. 00

20. 00000 15. 000 300. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0850 630-80370 Concrete Barrier (Tenporary) 145. 000 20. 000
LF 0. 000 0. 00
40. 00000 20. 000 800. 00
0855 700- 70010 F/ A M nor Contract Revisions 21, 827. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70018 F/ A Roadway Snoot hness | ncentive 3, 520. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70025 F/' A Quality Incentive Paynent 4, 340. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700- 70380 F/ A Erosi on Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 630-85010 I npact Atten (Tenp) 1. 000 0. 500
EACH 0. 000 0. 00
2, 860. 00000 0. 500 1, 430. 00
1110 630-80344 Const Traf Sign (Spec) 50. 000 25. 000
SF 0. 000 0. 00
31. 45000 25. 000 786. 25
1115 210-01300 Res | npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 426, 235.90 $ 100, 000. 00 $ 314, 822. 02
CAT NOO0350 BE STRUCTURE G 16-E

0875 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0.00
40, 000. 00000 0. 000 0. 00
0880 206-00000 Structure Excavation 920. 000 0. 000
CcY 0. 000 0.00

18. 00000 0. 000 0.00
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PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURE G 16-E

0885 206- 00100 Structure Backfill (dass 1) 602. 000 156. 000
CY 0. 000 0. 00
45. 00000 156. 000 7,020. 00
0890 206- 00200 Structure Backfill (dass 2) 83. 000 0. 000
CY 0. 000 0. 00
18. 50000 0. 000 0. 00
0895 206- 00360 Mechani cal Rei nforcenent of Soil 602. 000 156. 000
CY 0. 000 0. 00
18. 40000 156. 000 2,870. 40
0900 206-01750 *Shor i ng 1. 000 0. 000
LS 0. 000 0. 00
17, 750. 00000 0. 000 0. 00
0905 503-00036 *Drilled Caisson (36 Inch) 920. 000 372.900
LF 0. 000 0. 00
185. 00000 372.900 68, 986. 50
0910 515-00400 *Concrete Seal er 1, 280. 000 0. 000
SY 0. 000 0. 00
7.38000 0. 000 0. 00
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 180. 000 66. 000
LF 0. 000 0. 00
150. 00000 66. 000 9, 900. 00
0920 601- 03040 *Concrete O ass D (Bridge) 98. 000 28.780
CY 0. 000 0. 00
425. 00000 28.780 12, 231. 50
0925 601- 05000 *Concrete Cass H 318. 000 242.800
CY 0. 000 0. 00
425. 00000 242.800 103, 190. 00
0930 601- 40250 *Bri dge Deck Finish (Sawed G ooves) 1, 143. 000 0. 000
SY 0. 000 0. 00
3. 07000 0. 000 0. 00
0935 601- 40300 *Structural Concrete Coating 168. 000 0. 000
SY 0. 000 0. 00

14. 29000 0. 000 0.00
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PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURE G 16-E

0940 602-00020 *Rei nforcing Steel (Epoxy Coated) 72, 403. 000 27, 561. 000
LB 0. 000 0. 00
1. 10000 27,561. 000 30, 317. 10
0945 606- 11030 *Bridge Rail Type 10M 240. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0950 613-01300 *3 Inch BElectrical Conduit (Plastic) 320. 000 123. 000
LF 0. 000 0. 00
10. 00000 123. 000 1, 230. 00
0955 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 6, 489. 000 2,317.500
SF 0. 000 0. 00
43. 00000 2,317.500 99, 652. 50
0955 MATERI AL ALLOMNCE Concrete Box G rders 0. 000
SF 0. 000 0. 00
30. 66000 0. 000 0. 00
1140 900- 00006 Added Item (Dollar)/ Price Adjustment for Qut of Spec -552. 500 -552. 500
Concrete
DOL 0. 000 0. 00
1. 00000 -552.500 -552.50
CAT 0350 CURRENT AMI $ 894, 686.23 $ 0.00% 334, 845. 50

CAT NOO351 BE STRUCTURE G 16-F

0960 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0965 206- 00000 Structure Excavation 1, 160. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00
0970 206- 00100 Structure Backfill (dass 1) 879. 000 879. 000
CcY 0. 000 0. 00
45. 00000 879. 000 39, 555. 00
0975 206- 00200 Structure Backfill (dass 2) 125. 000 0. 000
CcY 0. 000 0. 00

18. 50000 0. 000 0.00
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PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO351 BE STRUCTURE G 16-F

0980 206- 00360 Mechani cal Rei nforcenent of Soil 879. 000 879. 000
CY 0. 000 0. 00
18. 40000 879. 000 16, 173. 60
0985 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
2,497. 00000 0. 000 0. 00
0990 250- 00050 *Moni tori ng Techni ci an 24.000 0. 000
HOUR 0. 000 0. 00
74.10000 0. 000 0. 00
0995 250-00110 *Heal th and Safety O ficer 16. 000 0. 000
HOUR 0. 000 0. 00
84. 06000 0. 000 0. 00
1000 250-00120 *Mat erial Sanpling and Delivery 2.000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00
1005 250- 00200 Mat eri al Handl i ng (Stockpile) 10. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
1010 250-00210 *Sol i d Wast e Di sposal 10. 000 0. 000
CY 0. 000 0. 00
42. 75000 0. 000 0. 00
1015 250- 00220 *Hazar dous Waste Di sposal 40. 000 0. 000
CY 0. 000 0. 00
40. 70000 0. 000 0. 00
1020 503-00036 *Drilled Caisson (36 Inch) 624.500 624.500
LF 0. 000 0. 00
185. 00000 624.500 115, 532. 50
1025 509- 00000 *Structural Steel 276, 529. 000 276, 529. 000
LB 0. 000 0. 00
1. 50000 276, 529. 000 414, 793. 50
1025 MATERI AL ALLOMNCE Steel G rders & di aphragns 0. 000
LB 0. 000 0. 00

0. 88800 0. 000 0. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO351 BE STRUCTURE G 16-F

1030 515-00400 *Concrete Seal er 1, 482. 000 0. 000
Sy 0. 000 0. 00
7.38000 0. 000 0.00
1035 518-01004 Bri dge Expansion Device (0-4 Inch) 192. 000 192. 000
LF 0. 000 0. 00
150. 00000 192. 000 28, 800. 00
1040 601-03040 *Concrete O ass D (Bridge) 111. 000 89. 800
Cy 0. 000 0.00
425. 00000 89. 800 38, 165. 00
1045 601-05012 *Concrete dass KS 476. 000 354. 200
Cy 0. 000 0.00
425. 00000 354. 200 150, 535. 00
1050 601- 40250 *Bri dge Deck Finish (Sawed G ooves) 1, 390. 000 0. 000
Sy 0. 000 0. 00
3.07000 0. 000 0.00
1055 601- 40300 *Structural Concrete Coating 147. 000 0. 000
Sy 0. 000 0. 00
14. 29000 0. 000 0.00
1060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 141, 360. 000 141, 360. 000
LB 0. 000 0. 00
1. 10000 141, 360. 000 155, 496. 00
1065 606-11030 *Bridge Rail Type 10M 265. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
1070 613-01300 *3 Inch BElectrical Conduit (Plastic) 345. 000 282. 000
LF 0. 000 0. 00
10. 00000 282. 000 2,820. 00
CAT 0351 CURRENT AMI  $ 1, 145,190.05$ 0.00% 961, 870. 60

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1075 620- 00002 Field Ofice (Oass 2) 0. 500 0. 300
EACH 0. 000 0.00
11, 000. 00000 0. 300 3, 300. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0019 13: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1080 620-00012 Field Laboratory (O ass 2) 0. 500 0. 300
EACH 0. 000 0. 00
17, 000. 00000 0. 300 5, 100. 00
1085 620- 00020 Sanitary Facility 0. 500 0. 300
EACH 0. 000 0. 00
2, 500. 00000 0. 300 750. 00
CAT 0400 CURRENT AMI  $ 15,250.00 $ 0.00$ 9, 150. 00

CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620- 00002 Field Office (dass 2) 0. 500 0. 300
EACH 0. 000 0. 00
11, 000. 00000 0. 300 3, 300. 00
1095 620- 00012 Field Laboratory (O ass 2) 0. 500 0. 300
EACH 0. 000 0. 00
17, 000. 00000 0. 300 5, 100. 00
1100 620- 00020 Sanitary Facility 0. 500 0. 300
EACH 0. 000 0. 00
2, 500. 00000 0. 300 750. 00
CAT 0450 CURRENT AMI  $ 15,250.00 $ 0.00$ 9, 150. 00

PRQJECT TOTAL CURRENT AMI $ 8,613,712.42$ 1,040,566.43$ 4,405,284.11



